| Task	22 - Jan	4 - Feb	11 - Feb	15 - Feb	18 - Feb	27 - Feb	1 - Mar	7 - Mar	9 - Mar	10 - Mar	11 - Mar	12 - Mar	24 - Mar	3 - Apr	5 - Apr	27 - Apr	7 - May	8 - May	9 - May	10 - May
Collect Requirements	🟦	🟦																		
Create Use Case Diagrams			🟦	🟥	🟥															
Build Activity Diagrams for Each Use Case				🟥	🟥	🟥	🟥	🟥	🟥											
Research User Interface Designs						🟥	🟥	🟥												
Build Class Diagram							🟥	🟥	🟥											
Get Customer Approval										🟦	🟦									
Build Interface												🟦	🟥							
Link DB to Interface													🟥	🟦						
Build Business Logic															🟦	🟥				
Test System																🟥	🟦			
Deliver System																		🟦	🟥	
Sign-off Meeting																			🟥	🟦

Diagram Key

🟦 Unshared resources
🟥 Shared resources